Nebraska Department of Roads Date: 02.09.2015 Nebraska Department of Roads Date: 02.09.2015
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: 7157 Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID: 7157 Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0006 Pay Period End Date:  01.09.2015 Est Number: 0006 Pay Period End Date:  01.09.2015
Contract Location: Total to Date  Prev to Date This Estimate
DISTRICT 7 SNAPSHOT CAMERAS Estimate Type: FINL Current Contract Amt Total Earnings $147,363.20 $147,363.20 $.00
$144,636.32 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $147,363.20 $147,363.20 $.00
ontractor: Date Lot 10.24.2013 $143,241.32 Retainage $.00 $.00 $.00
WATTS ELECTRIC COMPANY a ed ed - s Escrow Amount $.00 $.00 $.00
13351 DOVERS ST e Date ;Wﬁf ed- i-is-zgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .19. .
: 102% Net Earnings  $147,363.20  $147,363.20 $.00
Date Notice for Work to ]
Begin: 09.22.2014 % Time Comp
WAVERLY NE 68462-2516 gin: 2925 08y,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 09.22.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 11.26.2014 Disincentives $.00 $.00 $.00
(402)786-2270 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
FRANKLIN ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
FRONTIER Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
FURNAS Petrol Adj $.00 $.00 $.00
Matl Discrepancy Payment Adj $.00 $.00 $.00
PERKINS ]
Total for Adjustments $.00 $.00 $.00
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref Payment $147,363.20 $147,363.20 $.00
Post Post
Project Manager District Engineer
71157 000 ITS-STP-ITSN(6) ELECTRICAL
Kuhn, Kenton 01.21.2015 Vosburg, Kurt 01.26.2015
ITS Project Manager Construction Engineer
Hitzeman, Bill 02.02.2015 Hitzeman, Bill 02.02.2015
Materials Engineer Controller
Hall, David 02.03.2015 Harring, Joyce 02.06.2015
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Est Number: 0006 Pay Period End Date:  01.09.2015 Est Number: 0006 Pay Period End Date:  01.09.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0009 0009 A079.32 2.45 1,398.000 3,425.10
0001 0001 0001.90 9.40 164.000 1,541.60 #6 AWG CU CONDUCTOR LF 1,398.000 3,425.10
SIGN DAY EACH 164.000 1,541.60 1,766.000 4,326.70
16.000 150.40 0.000 0.00
0.000 0.00 0010 0010 A079.43 2.25 1,293.010 2,909.27
0002 0002 0030.80 13,450.00 1.000 13,450.00 #8 GROUNDING CONDUCTOR LF 1,293.010 2,909.27
MOBILIZATION LS 1.000 13,450.00 1,450.000 3,262.50
1.000 13,450.00 0.000 0.00
0.000 0.00 o011 0011 A401.40 24,743.35 4.000 98,973.40
0003 0003 A001.05 1,007.60 5.000 5,038.00 40' TOWER CAMERA SITE EACH 4.000 98,973.40
PULL BOX, TYPE PB-2 EACH 5.000 5,038.00 4.000 98,973.40
5.000 5,038.00 0.000 0.00
0.000 0.00 4000 4000 7050.05 1,395.00 0.000 0.00
0004 0004 A069.14 3.70 371.000 1,372.70  ADDITIONAL WORK LS 1.000 1,395.00
1-INCH CONDUIT IN TRENCH LF 371.000 1,372.70 1.000 1,395.00
364.000 1,346.80 0.000 0.00
0.000 000 GROUP 8B ELECTRICAL Contracted 143,241.32
0005 0005 A070.10 3.95 672.000 2,654.40 Current 144.636.32
1 1/2-INCH CONDUIT IN TRENCH LF 672.000 2,654.40 In place 147,363.20
672.000 2,654.40 This Estimate 0.00
0.000 0.00 Totals for contract Contracted 143,241.32
0006 0006 A074.10 24.88 95.000 2,363.60 Current 144,636.32
1-INCH CONDUIT, JACKED LF 95.000 2,363.60 In place 147,363.20
108.000 2,687.04 This Estimate 0.00
0.000 0.00
0007 0007 A074.12 27.06 155.000 4,194.30
1 1/2-INCH CONDUIT, JACKED LF 155.000 4,194.30
246.000 6,656.76
0.000 0.00
0008 0008 A079.30 2.95 2,481.000 7,318.95
#3 AWG CU CONDUCTOR LF 2,481.000 7,318.95
2,516.000 7,422.20
0.000 0.00
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
A001.05  PULL BOX, TYPE PB-2 | A401.40 40’ TOWER CAMERA SITE
Project 71157 000 Project 71157 000
Prpsl Line Nbr 0003 Proj Line Nbr Prpsl Line Nbr 0011 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002 S.P. Initial Payment 5.00 3,825.00 C1 300743 0005 S.P. Adjustment -2.00 -5,288.00 314127
Type PB-2 1800 SRWD Freestanding Tower 40 ft
0003  S.P. Adjustment -5.00 -3,825.00 Cl 300743 Total for stockpile nbr 1: 0.00 $0.00
Type PB-2 Total for proposal line nbr 0011: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code A401.40: 0.00 $0.00
Total for proposal line nbr 0003: 0.00 $0.00 Total remaining for contract: $0.00
Total for item code A001.05: 0.00 $0.00
Iltem Cd |Item Desc
A401.40 40' TOWER CAMERA SITE
Project 71157 000
Prpsl Line Nbr 0011 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0001 S.P. Initial Payment 4.00 10,576.00 314127
1800 SRWD Freestanding Tower 40 ft
0002 S.P. Initial Payment 4.00 25,656.00 14-008
1800 SRWD Freestanding Tower 40 ft
0002 S.P. Initial Payment 4.00 760.00 Cl 301413
1800 SRWD Freestanding Tower 40 ft
0004 S.P. Adjustment -2.00 -5,288.00 314127
1800 SRWD Freestanding Tower 40 ft
0005 S.P. Closure -4.00 -25,656.00 14-008
1800 SRWD Freestanding Tower 40 ft
0005 S.P. Closure -4.00 -760.00 Cl 301413

1800 SRWD Freestanding Tower 40 ft






